E ‘ PAGE OF
OUTLAY REPORT AND REQUEST FOR R BURSEMENT ONMB APPROVAL NO. 03 202 1 A EARES
FOR CONSTRUCTION PROGRAMS 1. TYPE OF REQUEST 2. BASIS OF REQUEST
(See instructions on back) (] FINAL PARTIAL | [] cAsH ACCRUAL
3. FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT TO WHICH THIS |4. FEDERAL GRANT OR OTHER IDENTIFYING NUMBER
REPORT IS SUBMITTED ASSIGNED BY FEDERAL AGENCY 5. PARTIAL PAYMENT REQUEST NO.
USEPA / NMED XP-97630701-04 3
7. RECIPIENT'S ACCOUNT NUMBER OR PERIOD COVERED BY THIS REQUEST
. EMPLOYER IDENTIFICATION NUMBER
Sl IDENTIFYING NUMBER FROM (Month, day, year) TO (Month, day, year)
85-6000650 2/1/2009 2/28/2009
9. RECIPIENT ORGANIZATION 10. PAYEE (Where check is to be sent if different than item 9)
Name: Village of Ruidoso Name: Village of Ruidoso
No. and Street: 313 Cree Meadows No. and Street: 313 Cree NMeadows
City, State and . ; City, State and ZIP . .
71P Code: Ruidoso, New Mexico 88345 Code: Ruidoso, New Mexico 88345
11. STATUS OF FUNDS
PROGRAMS -- FUNCTIONS -- ACTIVITIES TOTAL
CLASSIFICATION (a) (b) ()
Previous Current
a. Administrative expense 8,630.00 8,630.00
b. Preliminary expense 86,162.00 86,162.00
c. Land, structures, right-of-way 0.00
d. Architectural engineering basic fees 178,183.35 178,183.35
e. Other architectural engineering fee 0.00
f. Project inspection fees 0.00
9. Land development 0.00
h. Relocation expense 0.00
i. Relocation payments to individuals and businesses 0.00
j. Demolition and removal 0.00
k. Construction and project improvement cost 586,168.32 586,168.32
I. Equipment 0.00
m. Miscellaneous cost 0.00
n. Total cumulative to date (sum of lines a thru m) 859,143.67 859,143.67
0. Deductions for program income 0.00 0.00
p. Net cumulative to date (line n minus line o) 859,143.67 859,143.67
q. Federal share to date (55.00%) 472,529.02 472,529.02
r. Rehabilitation grants (100% reimbursement) 0.00
s. Total Federal share (sum of lines q and r) 472,529.02 472,529.02
t. Federal payments previously requested 150,136.44|9 150,136.44
u. Amount requested for reimbursement 322,392.58 ) 322,392.58
v. Percentage of physical completion of project 28% 28%
12. CERTIFICATION i S%JRE WL DATE REPORT SUBMITTED
7 ) B ) ’
Re S a. RECIPIENT /‘/

: L7 7 TYPED OR PRINTED NAME AND TITLE :f;gg:'g:"f ;ﬁ;’f}i;‘:ﬁ"
c[:?'{:tcrturgltlaona?’% s Bureau-NMED William Morris, Interim City Manager (575) 258-4343
Date: 3 27 é fgp% SIGNATURE OF AUTHORIZED GERTIFYING OFFICIAL DATE SIGNED

b. REPRESENTATIVE Magbtle W' 3-11-09
CERTIFYING TO LINE 11V TYPED OR PRINTED NAME AND TITLE TELEPHONE (Areaicade,
number, and extension)
Michelle Salas, P.E. 505-242-5700
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 271 (Rev. 7-97)
PREVIOUS EDITION USABLE Prescribed by OMB Circular A-102 and A-110




U.S. EPA PAYMENT REQUEST FOR TWO SIGNATORY OFFICIALS (RECIPIENT/ EPA)

Recipient Name: Village of Ruidoso Contact Person:__Bill Morris, Interim City Manager Date: 3/11/09
Phone #: 575-258-4343 Fax #: 575-258-5361
ACH # Request# _ 3 Cash on
Hand: § 0
Assistance Budget Program Site Mark
Agreement FY Appr Org Flement Project Cost $ Amount X) if EPA
max4 | max7 | max?7 max 9 max 8 max 7 Credit Use only
EPA XP- $322,392.58
97630701
Total Amount Requested S__ $322,392.58
I certify that to the best of my knowledge and belief the data above are correct
and that all outlays were made in accordance with the grant condtions or other
agreement and that payment is due and has not been previously requested.
APPROVALS: MN/ % ey /09 s
I\{ccipient Approving Official’s Signature - ' Date Approved EPA APPROVED AMOUNT

EPA Approving Official’s Signazﬁre

EPA Certifying Officer Approval

3 2 OF

/£/3)

Date Approved

Date Approved

Page

For EPA Use Only

1

of

1




XP-976307-01

DRAWDOWN [ DRAWDOWN | DRAWDOWN { DRAWDOWN { DRAWDOWRN
BUDGET #1 #2 #3 #4 #5
Funds

Description STAG Spent to Date Remaining 7/3/2003 773012006 3/11/2009
Administrative and Legal $4,746.50 $4,746.50 $0.00 $  4,746.50
Architectural and Engineering $98,000.84 $08,000.84 $0.00 $98,000.84
Other Prof Service Fees (grants admin,
survey, demo) $0.00 $0.00
Project Inspection Fees $0.00 $0.00
Construction $1,159,363.56 $322,392.58| $836,970.98 $322,392.58
Equipment $0.00|! $0.00
Other Caosts (printing, debt reserve req'mt) $47,389.10 $47 389.10|| $0.00 $ 47,389.10
Contingencies $0.00] $0.00
Iﬁotals $1,309,500.00 $472,529.020  $836,970.98 |[§ 52,135.60 $958,000.84| $322,392.58




el : ) ; Page 1 of & Pages

- APPLICATION AND CERTIFICATE FOR PAYMENT

TO: Villiage of Ruidoso PROJECT: Phase 1A - Sludge Handling APPLICATION NO.: 4 Distribution fo:
(Owner) 313 Crec Meadows Drive and Ultraviolet Disinfection | ] OWNER
Ruidose, NM 88345 Facilities 2008 [ ] ARCHITECT
PERICD 7O; 28-Feb-09 | ] CONTRACTCR
FROM: Tatsch Construction, Ine, via: Angel Campaos 11
(Contractor) 208 Highway 180 West (AIE) Molzen-Corbin & Associates, P.A, {1
Silver City, New Mexico 88061 2701 Miles Road, SE PROJECT NO..

Albuquerque, NM 87106

CONTRACT FOR: General Construction CONTRACT DATE: 22-Sep-08
CONTRACTORS APPLICATION FOR PAYMENT Application is mace for Payment, as shown below, in connection with the

Contract. Continuation Sheet is attached.

CHANGE ORDER SUMMARY
Change orders approved in ADDITIONS DEDUCTIONS
previous months by Cwner 1. ORIGINALCONTRACTSUM . ..... ... ... ....... ... $6,794,274.00
TOTAL| 2. Netchange by Change Orders . ..................... T ($22,505.16)
Approved this Month 3.CONTRACTSUMTODATE. ............... ....... $6,771,768.84
Number Date Approved Lines 4 through 8 should not include taxes.
1 14 Feb. 09 $22.505.16 4. Total Completed & StoredtoDate . ................. $1,603,711.02
{Column: G on Continuation Sheet) -
5, Retainage:
Total Retainage is fotal
in Column 1 on Continuation Sheetls)} . .. ...t
TOTALS $22 505.16 6. Total Earned Less Retainage . . ... ... ... ... .. TS1,603,711.02
Net Change by Change Orders {$22,605.16) {Line 4 less Line 5)
7. Less Previous Certificales ForPayment . .. ............ $1,047,442.15
The undersigned Coniracior certifies that to the best of the {Line & from prior Cerfificate}
Ct?ntractlors _knuwledge, information and belief the_ Work covered 8. Current Payment DUE . ... .vovveee e $556,268.87
this Application for Payment has been campleted in accordar?ce 9. Pius Applicable Taxes at 53750% W
wilh the Contract Documents, that all amounts have been paid by . : e 2EARTTAS
the Contracior for Wark for which previous Cerifficates for 10. Current Payment Due Including Taxes.......... $586,168,32
Payment were issued and payments received from the QOwner, 11. Balance To Finish, Plus Retainage ... .. .............. $5,168,057.82
and that current payment shown herein is now due, (excluding taxes) -

conTracToR:  Tatsch Construction, Inc.

’ ZZ : g,/) : % /g;;;;,_«m

B 9-Mar-09 [ SRR
Richard A. Rogers, Vice President '
ENGINEER'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED ..o $ G50 18 B2
{Attach expianation if amount certified ditfers from the amount applied for.)
In accordance with the Contract Documents, based on on-site ENGINEER: Molzen-Corbin & Associates
observations and the data comprising the above application, the
Engineer certifies to the Owner that to the best of the Engineer's OJ, ) )
knowledge, information and belief the Work has progressed as By: A\ L;\,,R_L Lot Date: 5 - \L 5
indicated, the quality of the Work is in accordance with the This Cextificale inbl negotiable. The AMOUNT CERTIFIED is payable only N
Contract Documents, and the Contractor is entitled to payment of to the Contractor named herein. Issuance, payment and acceptance of
the AMOUNT CERTIFIED. paymenl are without prejudice to any rights of the Owner or Contraclor
under this Contract.

OWNER'S AUTHORIZATION FOR PAYMENT

By: /MM m Date: I%f/g’*"‘ By: Date:




BUDGET INFORMATION - Construction Programs

NOTE: Certaln Fadersf assistance programs require additfonal computations (o arrive at the Fadars! shars of projact costs alfgible for panticipation. If such s the case, you will be notified.

OMB Approval No. 0348-0041

Enter the resulting Faderal share.

COST CLASSIFICATION a. Total Cost b. C;gff;af‘r‘t?;i;ﬁg;ab‘a c. TDE?:I :;g';”r‘;gi:_eb)cms
1. Administrative and legal expenses 201,290 .00 g 201,290 .00
2. Land, structures, rights-of-way, appraisals, etc. 0 .00 0C 6 .00
3.  Relocation expenses and payments 0.00 .00 .00
4.  Architectural and enginearing fees 173,006 .00 - .007 173,000 .00
Other architectﬂral and engineering fees ¢ '.00 00 .00
6. Project inspection fees 86,000 .00 - .00 96,000 .00
7.  Site work 0 .00 .00 0.00
8. Demotitioﬁ and removal 0.00 00 0.00
8.  Construction 1,744,373 .00 00 1,744,373.00
10.  Equipment 6 .00 00 0.00
| 11, Miscellaneous 166,246 .00 .00 166,246 .00
12. SUBTOTAL (swm of lines 1-11) 2,380,908 .00 0.00 2,380,800 .00
: 7, Contingencies .00 00 ¢ .00
{1a. suBTOTAL 2,380,909 .00 0.00 2,380,909 .00
18, Project (program) income 0.00 .00 G.00
16, TOTAL PROJECT COSTS (subtract #15 from #14) 2,380,902 .00 0.00 2,380,809 .00
FEDERAL FUNDING

17. Federal assistance requested, calculate as follows: C

{Consult Federal agency for Federal percentage share,} Enter sligible costs from fine 16c Multiply X jit)f_ % 1,309,500.00

Pravious Edition Usable

Authorizad for Local Reproduction

Standard Form 424C (Rev. 7-97)
Prescribed by OMB Clreular A-102




